

04 / 05 DELIVERABLE · ROADMAP

Prioritized Implementation Roadmap

Sequenced by highest pain, lowest effort, first. Every task has a named owner and a date — dates move only by Michele's call.

Anchor week of Jul 20, 2026 30 / 60 / 90 Aug 21 · Sep 18 · Oct 16

The 90-day bar: “consistent quality, no AI slop, reports aligned with branding, evolving insights as data points of a client accumulate over time.” Every task below serves that sentence.

MICHELE CURRAN, COO

Phase 1 — Quick wins BY AUG 21

High pain, low effort. The corpus goes live and the standard gets encoded.

ACTION	OWNER	DONE BY
Copy the knowledge scaffold into shared Drive, full team access	Michele	Jul 24
Fill the three standards frames from gold reports and the live template	Rica	Jul 31
Seed every active client's folder from the template	Dale + Janelle	Aug 3
Fill each client's brief and brand standard, including account status	Dale + Janelle	Aug 7
Deploy all three skills to every analyst's own workstation, retire the old prompt-heavy approach	Chii	Aug 7
Verify the capture loop end-to-end on a real session	Chii	Aug 7
Rename capchecker's early signals to "-candidate" labels until the router backs them fully	Chii	Aug 7
Open a delivery-log row for every cycle already in flight	Rica + team	Aug 7
Delivery-log habit live for every cycle going forward	Rica + team	Aug 7 on
First weekly promotion pass — then every Friday	Rica + Chii	Aug 14

Gate out of Phase 1: an analyst generates a report section with zero re-prompting of standards or brief content. If they had to paste context into chat, a corpus file is missing — fix and retest.

Phase 2 — Builds

SEP 18 – OCT 16

Higher impact, more effort. The system starts measuring itself.

ACTION	OWNER	DONE BY
AI-QA gate live as a standing pre-assembly check	Rica / Chii	Sep 4
Second QA pass live — the one that actually clears a report to ship	Rica / Chii	Sep 4
First manual router walkthrough, as practice — Michele sets first-pass thresholds	Michele + Chii	Sep 11
Router automated into the capchecker dashboard, in chain order	Chii	Earliest Oct 9
Data-to-template transfer automated; minutes saved measured	Chii + Dale	Oct 2
First automation spike, from the instrument's own highest-load theme	Chii + Michele	Oct 16
90-day review against the success bar and the five questions	Michele + Chii	Week of Oct 19

The router itself is real and usable by hand from Sep 11 — Oct 9 is a convenience automation, not the moment it starts working.

Phase 3 — Ongoing

NO END DATE, BY DESIGN

RHYTHM	WHAT HAPPENS
Daily	3-tap capacity check-in; summary to Michele at 10:00
Per cycle	Delivery log opened at start, updated at ship, finalized at acceptance
Weekly	Promotion pass — real lessons move into the standard
Monthly	The router walked by hand, decision logged
Quarterly	Thresholds recalibrated against real data; corpus health checked

Deliberately not yet

Scope discipline has a home — here's what's out of Core Build, and what would bring it back in.

NOT NOW	WHY	REVISIT WHEN
Git migration of the corpus	Blocked on CTO clearing GitHub access	The moment it clears — it's a copy-paste
Marketing + Product full builds	Core Build is analyst-only scope	A future engagement
Supplier / vendor fixes	Real pain, but process — not AI	Michele owns as a process track
Canva replacement	A bigger decision than this build; markdown-first already de-risks it	If Canva pain still dominates after Phase 2
New platforms	No gap the current stack doesn't already cover	Only if a real gap appears
Structured database for the logs	Bigger than Core Build scope; the touch-cost design mitigates it today	If real editing collisions start happening

The brief's Definition of Success

Checked at the 90-day review — see the [executive overview](#) for live status against each one.

1. Can any analyst produce a client-ready report to the same standard, without tribal knowledge?
 2. Does the COO have a near-real-time view of capacity and output per deliverable?
 3. Are existing subscriptions used to documented capability?
 4. Is there a living knowledge base growing with every engagement?
 5. Is there a clear, agreed signal for when AI augmentation is no longer sufficient and a hire is warranted?
-