

04 / 05 DELIVERABLE · ROADMAP

Prioritized Implementation Roadmap

What happens after the sprint, in order — sequenced by biggest pain, easiest win, first. Exact dates are set with Michele; the order is the deliverable.

Shape Three phases: start, build, keep **Owners** Named on every step

The 90-day bar: “consistent quality, no AI slop, reports aligned with branding, evolving insights as data points of a client accumulate over time.” Every step below serves that sentence.

MICHELE CURRAN, COO

The path, at a glance

PHASE 1

Get everyone set up

First weeks

PHASE 2

Add the checks & the hire signal

Following months

PHASE 3

Keep it alive

Ongoing, no end date

Phase 1 — Get everyone set up

The knowledge base goes live and the whole team starts working through it. Low effort, high relief.

WHAT HAPPENS	WHO
Put the shared knowledge base in the team's Drive, everyone gets access	Michele
Each analyst does a one-time setup with Claude — it installs the tools and builds their standards from their own best past work	Every analyst
Set up a client's folder the first time you do real work for them — brief, brand notes, and what's happened with them so far, in one place	The analyst on that client
Start tracking every report as it moves — one quick line when it starts, when it ships, when the client signs off	The whole team

You'll know Phase 1 worked when an analyst can produce a report to the Amplifi standard without re-explaining the brand or the client to the AI every time. If they still have to, something's missing from the knowledge base — add it, and it's fixed for everyone.

Phase 2 — Add the checks and the hire signal

Now the system starts watching its own quality and its own capacity.

WHAT HAPPENS	WHO
The quality checks become a habit: analysts run the AI check on every draft, and once more on the finished report before it goes to the client. Rica makes it the team routine; Chii tunes the check whenever it misses something or flags too much	Rica (routine) · Chii (tuning)
Walk the when-to-hire signal by hand for the first time, together — Michele sets the first-pass "when does this feel like too much" lines	Michele + Chii
Add the report-level feed to the capacity checker, so Michele sees cycle time, on-time rate, and revision rounds in the same place as daily load	Chii
Once the capacity checker is working as intended, move it onto Amplifi's own accounts and domain — with a step-by-step migration guide. It was always yours to keep	Chii + your IT
Take the team's single biggest recurring time-sink (likely the data-pulling queue) and automate it	Chii + Michele pick it
90-day review — sit down against the original five goals and see what's true	Michele + Chii

Phase 3 — Keep it alive

The rhythms that stop this from going stale. None of them is a new job — they ride along on work already happening.

HOW OFTEN	WHAT HAPPENS
Every day	Three-tap check-in on how loaded everyone feels; a short summary lands with Michele each morning
Every report	Three quick notes per report: one when work starts, one when it's sent to the client, one when the client approves. Under two minutes total — and it's what makes the when-to-hire signal real
Every week	A short pass that gathers what the team learned that week and files it into the knowledge base, so it keeps getting smarter
Every month	Michele walks the when-to-hire signal and notes the call
Every quarter	Re-tune the alert thresholds — the numbers that decide when the dashboard flags "overloaded" or "off-track" — against what actually happened; check the knowledge base is still healthy

Not in this build — and when to come back for it

Kept out on purpose, to keep this focused on the analyst function. Each one is a real next step when the need shows up.

NOT NOW	WHY IT'S PARKED	WORTH DOING WHEN...
Move the knowledge base to GitHub	Waiting on IT to clear access	Access clears — it's a copy-paste, not a rebuild
Same system for Marketing & Product	This engagement is the analyst function only	You want the other functions on the same footing — a natural next engagement
Fixing supplier & vendor delays	Real pain, but it's a supplier-management problem, not an AI one	Michele wants it run as its own track
Replacing Canva	Bigger decision than this build; nothing here is locked to it	Canva crashes still dominate after Phase 2
A proper database behind the tracking	The lightweight version does the job today	The team grows enough that people start colliding on the same files

When any of these becomes real: each one is a scoped build with Chiibitsu Labs — priced per project, sequenced by your own data, on the same playbook as this sprint. The ongoing rhythms above are what a retainer covers. Say the word and it gets a plan.

The original five goals

Checked at the 90-day review — the executive overview shows live status against each.

- Can any analyst produce a client-ready report to the same standard, without it living in one person's head?
- Does Michele have a near-real-time view of capacity and output?
- Is the team getting full value from tools they already pay for?
- Is there a knowledge base that actually grows with every engagement?
- Is there a clear, agreed signal for when it's genuinely time to hire?

Chiibitsu Labs — more human, by design.